Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
My Software Team

Summary | List | Board | Code

Search board

Filter

TO DO 3

Task 1
13 Apr 2026
KAN-1

frontend
KAN-4

ui design
18 Apr 2026
KAN-2

Create

IN PROGRESS

Create

DONE

New task

Required fields are marked with an asterisk *

Space *
My Software Team (KAN)

Work type *
Task

Status
TO DO

Summary *

Summary is required

Description

Type /ai for Atlassian Intelligence or @ to

Create another

Create

Hot weather
Now

Search

ENG
IN

02:09 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO 6 | IN PROGRESS | DONE ✓ |
|---|---|---|
| Design UI<br>KAN-4 | | |
| Setup Backend<br>KAN-5 | | |
| Frontend<br>KAN-6 | | |
| Database Integration<br>KAN-7 | | |
| API Development<br>KAN-8 | | |
| Testing | | |

36°C
Partly sunny

Search

ENG
IN

02:14 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO 5 | IN PROGRESS 1 | DONE ✓ |
|---|---|---|
| Setup Backend<br>KAN-5 | Design UI<br>KAN-4 | |
| Frontend<br>KAN-6 | | |
| Database Integration<br>KAN-7 | | |
| API Development<br>KAN-8 | | |
| Testing<br>KAN-9 | | |
| + Create | | |

36°C
Partly sunny

Search

ENG
IN

02:15 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO 4 | IN PROGRESS 1 | DONE 1 |
|---|---|---|
| Frontend<br>KAN-6 | Setup Backend<br>KAN-5 | Design UI<br>~~KAN-4~~ |
| Database Integration<br>KAN-7 | | |
| API Development<br>KAN-8 | | |
| Testing<br>KAN-9 | | |
| Create | | |

36°C
Partly sunny

Search

ENG
IN

02:15 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO 3 | IN PROGRESS 1 | DONE 2 |
|---|---|---|
| Database Integration<br>KAN-7 | Frontend<br>KAN-6 | Design UI<br>~~KAN-4~~ |
| API Development<br>KAN-8 | | Setup Backend<br>~~KAN-5~~ |
| Testing<br>KAN-9 | | |
| Create | | |

36°C
Partly sunny

Search

ENG
IN

02:15 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO 2 | IN PROGRESS 1 | DONE 3 |
|---|---|---|
| API Development<br>KAN-8 | Database Integration<br>KAN-7 | Design UI<br>~~KAN-4~~ |
| Testing<br>KAN-9 | | Setup Backend<br>~~KAN-5~~ |
| Create | | Frontend<br>~~KAN-6~~ |

36°C
Partly sunny

Search

ENG
IN

02:16 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO 1 | IN PROGRESS 1 | DONE 4 |
|---|---|---|
| Testing<br>KAN-9 | API Development<br>KAN-8 | Design UI<br>~~KAN-4~~ |
| Create | | Setup Backend<br>~~KAN-5~~ |
| | | Frontend<br>~~KAN-6~~ |
| | | Database Integration<br>~~KAN-7~~ |

36°C
Partly sunny

Search

ENG
IN

02:16 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO | IN PROGRESS 1 | DONE 5 |
|---|---|---|
| + Create | Testing<br>KAN-9 | Design UI<br>~~KAN-4~~ |
| | | Setup Backend<br>~~KAN-5~~ |
| | | Frontend<br>~~KAN-6~~ |
| | | Database Integration<br>~~KAN-7~~ |
| | | API Development<br>~~KAN-8~~ |

36°C
Partly sunny

Search

ENG
IN

02:16 PM
08-04-2026

Jira

https://deerak1219.atlassian.net
My Software Team - Kanban Board - Jira

Jira

Search

Create

See plans

For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Filters
Dashboards
Teams
Customise sidebar

Spaces
# My Software Team

Summary | List | Board | Code

Search board

Filter

Group

| TO DO | IN PROGRESS | DONE 6 |
|---|---|---|
| | | Setup Backend<br>~~KAN-5~~ |
| | | Frontend<br>~~KAN-6~~ |
| | | Database Integration<br>~~KAN-7~~ |
| | | API Development<br>~~KAN-8~~ |
| | | Testing<br>~~KAN-9~~ |

36°C
Partly sunny

Search

ENG
IN

02:16 PM
08-04-2026